MINUTES
TOWN OF DARIEN BOARD OF EDUCATION CENTRAL OFFICE/
MATHER CENTER BUILDING COMMITTEE

Tuesday, June 24, 2014

A regular meeting of the Town of Darien Board of Education Central Office/Mather Center
Building Committee was held on June 24, 2014. Present were Chairman David Campbell, Louis
Gesauldi, Elizabeth Hagerty-Ross and John Hertz. Vice Chairman Robin Woods was absent. Also
present were Clerk of the Works John Ryan, Board of Education Facilities Director Michael Lynch
and was Town Administrator Karl Kilduff. The meeting was called to order at 12:09 p.m.

NEW BUSINESS

a)

b)

Project Update on Board of Education Central Office Phase

Mr. Ryan reported that he design for supplemental lighting in the meeting room was
completed and the fixtures were received. The electrician was to complete the installation.
Additionally, a circulator fan was installed for the meeting room.

The peer review of the HVAC system resulted in a full commissioning of the system so as to
test the components for operation to specifications. A problem was identified with one
damper and belts and filters were recommended for quarterly replacement. The second stage
heater in RTU-1 was to be disconnected. Five ton units were also oversized for some of the
space to be cooled and de-rating the units were under evaluation.

Building automation access was to be resolved. It was suggested that Mr. Lynch did not
have authority in the system to make changes when other users experienced no problems.

Air movement in the lower level was discussed. It was noted that the space should be
preserved while future use planning is on-going. Mr. Ryan reported that an air quality test
came back with no problems. It was suggested that a box fan run to keep air moving in the
space beyond the current level of ducting.

Project Update on Mather Center Phase

It was reported that the architect has certified that the project has reached substantial
completion. The final walkthrough for the certificate of occupancy needs to take place.
Temporary emergency lighting is to be installed at the skylight, gas regulators were installed
and the aqua-stats for circulating hot water are to be done by the end of the week. The
kitchen equipment manufacturer was to come to the site to start and calibrate the equipment.

The project punch list was prepared and distributed by the architect. The timing and
participation in an owner’s walkthrough to learn the building systems was discussed.

Other Items Relevant of the Committee
First Selectman Stevenson raised aesthetic questions regarding painting in the stairwell and
other unfinished areas. Mr. Ryan noted that these were punch-list items.
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d) Approval of Minutes
Ms. Hagerty-Ross moved, seconded by Mr. Hertz, to approve the minutes of May 27, 2014.
The motion passed 4-0.

ADJOURNMENT
The meeting was adjourned at 12:44 p.m.

Respectfully submitted
Karl F. Kilduff
Town Administrator



